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1. Introduction 
It is difficult to overstate the importance of adequate passenger facilities in creating a successful 
transit network.  Limited-stop services such as freeway express buses are dependent upon the 
availability of park-and-rides to ensure passenger access to the service.  The lack of adequate 
parking facilities could result in low ridership or passenger trespassing through “hide-and-ride” 
where passengers park their vehicles in unauthorized private parking lots or residential 
neighborhoods.  Most importantly, the uncoordinated implementation of passenger facilities and 
services can impact the public’s perception of the regional transit system and prevent the 
system from reaching its maximum operating potential. 
 
The Regional Transportation Plan (RTP), which was adopted by the Maricopa Association of 
Governments (MAG) Regional Council in 2003, and which is funded by an extension of the 
county-wide half-cent sales tax passed by Maricopa County voters in 2004, identifies 13 
regional park-and-ride lots to be developed over the twenty-year life of the plan.  The Park-and-
Ride Re-prioritization Study is an effort to ensure that implementation of RTP capital facilities is 
aligned with the phasing of supergrid, express bus, and arterial BRT bus service operations that 
they will support.  Specifically, the objectives of this effort are to develop implementation 
priorities for the 13 regional park-and-ride facilities identified in the RTP and funded by 
Proposition 400.  The study updates the recommendations of the 2001 MAG Park & Ride Plan, 
which was developed prior to adoption of the RTP and passage of Proposition 400.  
 
In addition to the primary goal of re-prioritizing the 13 park-and-ride lots, the Park-and-Ride Re-
prioritization Study also describes the Valley’s overall park-and-ride network and makes 
recommendations to facilitate implementation. 
 
2. Project Process 
To determine the appropriate implementation schedule for the park-and-ride lots funded by the 
Public Transportation Fund (PTF), the project team reviewed existing planning documents, 
ongoing planning projects from RPTA and its member agencies, and MAG to examine the 
following: 
• Planned implementation of regionally and locally funded transit services and facilities. 
• Transportation infrastructure:  Current and programmed road and freeway 
improvements. 
• System Connectivity:  Identify which routes will be using each park-and-ride facility. 
 
In addition to reviewing documentation relevant to transit implementation, the project team 
gathered input from public agencies through group and face-to-face meetings, as described 
below. 
 
TAG Meetings 
To examine the assumptions made during the project and allow input to the process, a 
Technical Advisory Group (TAG) for the project was formed.  The TAG consisted of 
representatives from each of the member cities that were allocated funding for a park-and-ride 
facility in the RTP.  In addition to the cities, representatives from Maricopa County Department 
of Transportation, MAG, Arizona Department of Transportation, and Valley Metro Rail were 
invited to participate in the TAG.   
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A kickoff meeting was held with the TAG in January 2006; three TAG meetings followed in 
August 2006, October 2006, and March 2007.  The project was on hold during the period in 
which the RTP Evaluation took place (see section 2.1).  To ensure coordination between the 
Park-and-Ride Re-prioritization Study and a related study, the Freeway Express Bus/BRT 
Operations Plan, TAG meetings for the two projects were held jointly in October 2006 and 
March 2007.  This was done to ensure that the planning assumptions and subsequent 
implementation recommendations were coordinated. 
 
Meetings with Individual Cities 
In addition to the TAG meetings, the consultant team met with representatives from each of the 
cities individually.  The purpose of these meetings was to understand local conditions and 
needs, particularly with regard to local transit projects and local land costs.  At each of these 
meetings, the participants discussed current park-and-ride status, trends in land costs, and the 
local jurisdiction’s preferred solutions and park-and-ride timing.   
2.1 Reconciliation with 2007 Regional Transportation Plan Evaluation 
The transit element of the RTP provides an overview of the planned regional public 
transportation services and infrastructure improvements through the year 2025.  The 2007 
Regional Transportation Plan Evaluation (“2007 RTP Evaluation”) was undertaken by a 
separate consultant to examine the assumptions made regarding operations and capital 
infrastructure in the RTP transit element and the associated Transit Life Cycle Program (TLCP). 
 
To ensure consistency with the findings of this baseline-setting study, the project team reviewed 
the findings and recommendations contained in the final report of the 2007 RTP Evaluation.  
With a few exceptions, the Park-and-Ride Re-prioritization Study endorses the findings and 
recommendations of the 2007 RTP Evaluation:  Where the Park-and-Ride Re-prioritization 
Study differs from the 2007 RTP Evaluation, the differences are noted in the text.   
 
3. Findings & Recommendations 
3.1 Revised Implementation Schedule 
In general, this study supports the implementation suggested in the 2007 RTP Evaluation.  
However, several changes reflect updated information and are described in the findings and 
recommendations below. 
 
Finding:  Several changes affecting the implementation of the PTF-funded park-and-ride lots  
 
1. The “Cactus/101” park-and-ride lot was previously swapped in priority with the 
“Scottsdale Road/101” park-and-ride lot.  Therefore, the implementation schedule should 
be updated to reflect that.  
2. The park-and-ride facility at Peoria/Grand has been delayed until 2023, and is now 
located at Cactus/Loop 101 in Peoria. 
3. The park-and-ride lot previously located at Northern/Loop 303 in Glendale will now be 
located at Arrowhead Mall, and will be implemented in 2013 as a parking structure.   
 
Recommendation:  Revise implementation schedule for park-and-rides 
The implementation schedule should be updated to reflect the changes above, as shown in 
Table 1. 
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Table 1:   Revised schedule of park-and-ride implementation 
 Facility location (estimated) Jurisdiction Year of Construction 
1 Happy Valley/I-17 Phoenix 2009 
2 Scottsdale Rd/101 Scottsdale 2009 
3 Price/202 (“Tumbleweed” site at 
McQueen/Germann) Chandler 2009 
4 Grand/Surprise Surprise 2008 
5 Country Club/US 60 Mesa 2011 
6 East Buckeye Buckeye 2011 
7 Bell Rd./101 (“Arrowhead” site at 
mall) Glendale 2013 
8 Glendale/Grand Glendale 2013 
9 Camelback/101 Phoenix 2015 
10 Laveen/59th Ave Phoenix 2016 
11 Elliot/I-10 Phoenix 2017 
12 Val Vista/202 Gilbert 2018 
13 Cactus/101 (West loop of 101) Peoria 2023 
 
A map of the park-and-ride facilities funded by the public transportation fund (PTF) is shown in 
Figure 1. 
 
A list of services associated with each park-and-ride lot is shown in Appendix I.  In some cases, 
a shared-use or other temporary facility may be required for express bus or bus rapid transit 
services that begin operating before park-and-ride facilities are fully constructed. 
3.2 Park-and-ride Capital Costs and Funding 
The 2007 RTP Evaluation recommended that a fixed amount of funding be allocated per park-
and-ride facility, as follows:  “The capital cost for park-and-ride facilities should be a flat per unit 
investment, adjusted annually for inflation, with a PTF funding limit designated per facility.  
Under this recommendation, communities would be responsible for any costs over the ceiling.”1   
 
Based on the assumptions made in the Transit Life Cycle Program, the amount allocated per 
park-and-ride lot is approximately $4.5 million (in $2008).2  This funding cap is per-facility, 
regardless of size or design.  The $4.5 million in PTF funding is to be used for pre-design (i.e., 
site selection and environmental review), design, land acquisition, and/or construction.  Local 
jurisdictions will be responsible for operations and maintenance costs associated with the park-
and-ride lot. 
                                                
1 See 3.2.3.5, finding 35, of 2007 RTP Evaluation Final Report II. 
2 The funding contribution per facility is $3,766,000 in $2002; this figure has been inflated to $2008 using 
an annual inflation rate of 3%.  The more precise amount is $4,496,801, which is rounded to $4.5 million.  
The funding contribution from the PTF will be some combination of federal and regional funding.  The 
proportions of regional and federal funding may vary from facility to facility, and the federal funding 
contribution may actually be 0% on some specific projects.  For more information on PTF funding and 
funding mixes, please contact RPTA.   
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Figure 1  Park-and-Rides funded by PTF 
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3.3 Valley Park-and-Ride Network 
The Valley’s current regional park-and-ride network consists of eight dedicated facilities and 
many shared-use facilities.  The opening of the Central Phoenix/East Valley light rail will add 
eight more park-and-ride lots to the system, and several more express bus or bus rapid transit 
park-and-ride lots are under construction.  With the PTF-funded facilities, the Valley will have a 
complete network of park-and-ride facilities, with every freeway having at least one park-and-
ride.  The map in Figure 2 shows the funding status, as of November 2007, of various proposed 
park-and-ride lots in the Valley.   
 
Finding:  Spacing of park-and-ride facilities 
In several locations around the Valley, park-and-ride facilities are in close proximity of one 
another.  The spacing reflects, in part, the region’s development patterns and freeway system 
routing. This situation seemed especially likely at locations where park-and-ride sites were near 
jurisdictional boundaries.  On the west loop of the 101, for example, park-and-rides are planned 
at roughly four-mile intervals in Glendale, Peoria, and Phoenix (Figure 3).  On the north loop of 
the 101, the 101/Scottsdale Rd. site and a potential site at Desert Ridge (in Phoenix) would be 
less than four miles apart (see Figure 4).   
 
There are no regionally developed guidelines for park-and-ride spacing, and, indeed, closely-
spaced park-and-ride facilities are not inherently detrimental to the system, especially where 
park-and-rides may serve different transit modes or travel needs.  For example, an express bus 
may fill completely at a single point-of-origin park-and-ride and continue to its destination 
without stopping at other facilities.  Park-and-rides on the Central Phoenix/East Valley light rail 
line are spaced roughly every mile, in some locations.  The planned regional transit system 
consists of a combination of connector (suburb-to-suburb) and express (suburb-to-downtown) 
routes.  While an express route may be negatively impacted by multiple stops, a connector 
route may actually be enhanced by multiple stop opportunities to serve a greater range of trip 
needs.  In any case, it is important to recognize the effect that multiple stops have on transit 
operations and efficiency. 
 
Recommendation:  Consider the regional transit network when implementing park-and-ride 
facilities 
Any community or agency planning on implementing a park-and-ride facility with funding from 
the Public Transportation Fund (PTF) must, within the Project Assessment Report (PAR), show 
the context in which the new park-and-ride will operate, including the effect on transit network 
operations and ridership.   
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Figure 2   Valley Park-and-Ride Facilities 
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Figure 3  West Loop 101 Spacing       
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Figure 4  North Loop 101 Spacing 
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3.4 Land Availability & Cost 
Finding:  A clear concern that many participants expressed throughout the project was the 
rapid development that has occurred around the Valley in recent years and the resulting 
escalation in land prices.  The recent downturns in the regional and national housing markets 
resulting from sub-prime mortgage defaults have slowed land development.  This development 
slowdown may provide local jurisdictions with some breathing room as they work to secure land 
for park-and-ride facilities.  Several local jurisdictions expressed the desire to act quickly and 
purchase available land in likely locations to avoid losing the opportunity altogether; either 
because of higher costs or because the land is developed.  At the same time, project 
participants do not wish to bypass the federal environmental process and, thereby, risk the loss 
of federal funding.  In addition, local jurisdictions each have varying policies regarding the 
purchase of land for future development.   
 
Recommendation 1:  Regional park-and-ride site selection/environmental clearance process 
To facilitate the early purchase of land for future park-and-ride development without bypassing 
the federal environmental process, a regional park-and-ride site selection and environmental 
review study is recommended.  The proposed study would follow the federal site selection and 
environmental processes. 
 
Recommendation 2:  Allow advance purchase and construction of park-and-ride facilities at 
any time  
If a local jurisdiction is able to fund the land purchase, construction costs, and ongoing 
operations and maintenance costs of park-and-ride facilities, it may do so at any time, 
regardless of the implementation schedule proposed in section 3.1.   
 
A community may request that its regional funding reimbursement be advanced as well, which 
would allow the RPTA and affected jurisdictions to take advantage of current real estate and 
construction costs.  This strategy provides an opportunity for communities to secure available 
parcels sooner, which is increasingly more important for communities with established 
development.  It could result in an overall financial benefit to the PTF, but could also result in the 
need to issue bonds for project financing.  The process defined by TLCP Guiding Principle 2 
must be followed when amending the scope or timing of any PTF-funded park-and-ride facility. 
 
Recommendation 3:  Explore alternative means of securing space for park-and-ride facilities 
Other models of providing park-and-ride facilities exist and communities should explore these 
options for park-and-ride development.  Partnering with the development community may allow 
the development of a dedicated park-and-ride in a new residential area.  Another option 
includes joint-use or joint development, where the parking use is complementary; such as at 
churches, shopping malls, office complexes, or public recreation spaces.  In this instance, 
leveraging private investment with public dollars could allow for the development of parking 
structures rather than surface lots.  Parking structures can provide additional parking capacity 
over what could be provided by a surface lot on the same parcel. 
 
Please note that any agency should consider Federal Transit Administration regulations when 
purchasing land if federal funds will be applied for any point. 
 
 
 
 
DRAFT Final Report 
RPTA Park-and-Ride Re-prioritization 
10 
 
 
4. Conclusion 
The Regional Transportation Plan and Proposition 400 identified funding for 13 regional park-
and-ride lots to support transit operations.  The Park-and-Ride Re-prioritization Study provides 
recommendations to ensure that park-and-ride implementation are aligned with operational 
requirements, especially regarding express bus and bus rapid transit needs.  The Park-and-
Ride Re-prioritization also describes issues concerning the Valley’s overall park-and-ride 
network and makes recommendations to facilitate implementation. 
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APPENDICES 
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Appendix I:  Express bus or bus rapid transit services associated with regional park-and-ride 
facilities 
 
Facility Location 
(approximate) Jurisdiction
Year of 
Construction 
(FY) 
High-capacity Services 
present Start (FY) 
Happy Valley/I-17 
  
  
  
  
Phoenix 2009 I-17 RAPID already operating 
    
Black Canyon Freeway 
Connector 2016 
    Anthem Express 2018 
    North I-17 Express 2022  
        
Scottsdale Rd/Loop 101 
  
  
  
Scottsdale 2009 Surprise-Scottsdale Express already operating 
    East Loop 101 Connector 2009 
    Pima Express 2013 
    Rural/Scottsdale BRT 2014 
     
Price/202 (“Tumbleweed” site 
- McQueen/Germann) 
  
  
  
Chandler 2009 Arizona Ave BRT 2011 
    East Loop 101 Connector 2009 
    Santan Express 2018 
        
Grand/Surprise 
  
  
  
Surprise 2008 Surprise-Scottsdale Express already operating 
    Grand Avenue BRT 2013 
    Loop 303 Express 2023 
        
Country Club/US 60 
  
  
  
  
Mesa 2011 Apache Junction Express 2011 
    Arizona Avenue BRT 2011 
    
Superstition Freeway 
Connector 2012 
    
Superstition Springs 
Express 2019 
        
East Buckeye 
  
  
Buckeye 2011 Papago Express 2009 
    Buckeye Express 2015 
        
Bell Rd./101 (Arrowhead Mall 
site) 
  
  
Glendale 2013
Arrowhead-Downtown 
Phoenix Express already operating 
    Northwest Valley Express 2009 
        
Glendale/Grand 
  
  
Glendale 2013 570 already operating  
    Grand Ave BRT 2013 
      
Camelback/101 
  
  
  
Phoenix 2015 I-10 East RAPID already operating 
    
Arrowhead-Downtown 
Phoenix Express already operating 
  Northwest Valley Express 2009 
    Peoria Express 2014  
    
Laveen/59th Ave 
  Phoenix 2016
South Central Ave BRT - 
Route A 2015 
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Facility Location 
(approximate) Jurisdiction
Year of 
Construction 
(FY) 
High-capacity Services 
present Start (FY) 
          
Elliot/I-10 
  
  
  
Phoenix 2017 I-10 East RAPID already operating 
    Ahwatukee Connector 2017 
    540 
already operating 
(ends 2017) 
        
Val Vista/202 
  
  
Gilbert 2018 Santan Express 2018 
    Chandler Blvd Arterial BRT 2024 
        
Cactus/101 (west loop) 
  
  
  
Peoria 2023
Arrowhead-Downtown 
Phoenix Express already operating 
    Peoria Express 2014 
    Grand Ave BRT 2013 
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Appendix II:  Facility cost and local and regional funding requirements 
 
The table below presents a cost estimate to implement a regional park-and-ride lot based on two park-and-ride projects that were 
recently constructed in the Valley, both of which were roughly 500 spaces in size.  This cost information is provided for information 
only.  Actual project costs may vary substantially, and depend on location, local land costs, facility size, and design preferences.   
 
Task Cost ($2008) 
Site selection study & environmental documentation  $          240,000 
Land   $       2,900,000 
Final design   $          500,000 
Construction of park-and-ride lot   $       6,100,000 
Construction of off-site street improvements   $       1,500,000 
Construction management  $          650,000 
TOTAL  $     11,890,000 
 
Implementation timeline & costs 
An estimated timeframe for the development of a park-and-ride is two to four years, with the following task breakdown: 
Site selection and environmental review:  1 – 1½ years 
Land acquisition:  3 – 6 months 
Design:  6 – 9 months 
Construction:  1 year 
 
Actual timeframes for park-and-rides may vary based on land availability, environmental mitigation requirements, number of parking 
spaces, and type of design/construction procurement utilized. 
 
DRAFT Final Report 
RPTA Park-and-Ride Re-prioritization 
15 
Based on these funding amounts and the implementation timeline, a rough schedule of funding needs is presented for planning purposes in the table below.  The table below is presented to provide assistance to local 
jurisdictions and the RPTA in budgeting for park-and-ride facility improvements.  The table shows an amount based on the work anticipated for a given year.  The right-most column of each table shows the total, per park-
and-ride.  Note that the total funding amount per park-and-ride is identical for the purposes of this table.  The table is NOT a definitive assessment of the actual costs, which will vary depending on local conditions.  The 
actual available budget is defined in the Transit LifeCycle Program and the Transportation Improvement Program (TIP). 
 
PTF Funding
2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Happy Valley/I-17 Phoenix -$                   1,160,416$         2,425,459$           779,952$             -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Scottsdale Rd/Loop 101 Scottsdale -$                   85,604$              1,265,043$           3,015,178$          -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Price/202 (“Tumbleweed” site - McQueen/Germann) Chandler 1,160,416$        190,232$            3,015,178$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Grand/Surprise Surprise -$                   1,350,648$         3,015,178$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Country Club/US 60 Mesa -$                   -$                   -$                      85,604$               1,502,833$         2,777,388$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
East Buckeye Buckeye -$                   -$                   -$                      85,604$               1,502,833$         2,777,388$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Bell Rd./101 (Arrowhead Mall site) Glendale -$                   -$                   -$                      -$                     -$                   85,604$               1,502,833$         2,777,388$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Glendale/Grand Glendale -$                   -$                   -$                      -$                     -$                   85,604$               1,502,833$         2,777,388$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Camelback/101 Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   85,604$               1,502,833$         2,777,388$          -$                    -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Laveen/59th Ave Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     85,604$              1,502,833$          2,777,388$          -$                    -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Elliot/I-10 Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   85,604$               1,502,833$          2,777,388$          -$                   -$      -$      -$               -$                   -$                   4,365,826$             
Val Vista/202 Gilbert -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    85,604$               1,502,833$          2,777,388$         -$      -$      -$               -$                   -$                   4,365,826$             
Cactus/101 (west loop) Peoria -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      85,604$          1,502,833$         2,777,388$         4,365,826$             
1,160,416$        2,786,900$         9,720,859$           3,966,339$          3,005,667$         5,725,986$         3,005,667$        5,640,381$         1,588,438$        4,365,826$         4,365,826$         4,280,222$         2,777,388$         -$      -$      85,604$          1,502,833$        2,777,388$        56,755,740$          
Local funding
2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Happy Valley/I-17 Phoenix -$                   1,979,584$         4,174,541$           1,370,048$          -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Scottsdale Rd/Loop 101 Scottsdale -$                   154,396$            2,134,957$           5,234,822$          -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Price/202 (“Tumbleweed” site - McQueen/Germann) Chandler 1,979,584$        309,768$            5,234,822$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Grand/Surprise Surprise -$                   2,289,352$         5,234,822$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Country Club/US 60 Mesa -$                   -$                   -$                      154,396$             2,547,167$         4,822,612$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
East Buckeye Buckeye -$                   -$                   -$                      154,396$             2,547,167$         4,822,612$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Bell Rd./101 (Arrowhead Mall site) Glendale -$                   -$                   -$                      -$                     -$                   154,396$             2,547,167$         4,822,612$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Glendale/Grand Glendale -$                   -$                   -$                      -$                     -$                   154,396$             2,547,167$         4,822,612$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Camelback/101 Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   154,396$             2,547,167$         4,822,612$          -$                    -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Laveen/59th Ave Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     154,396$            2,547,167$          4,822,612$          -$                    -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Elliot/I-10 Phoenix -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   154,396$             2,547,167$          4,822,612$          -$                   -$      -$      -$               -$                   -$                   7,524,174$             
Val Vista/202 Gilbert -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    154,396$             2,547,167$          4,822,612$         -$      -$      -$               -$                   -$                   7,524,174$             
Cactus/101 (west loop) Peoria -$                   -$                   -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      154,396$        2,547,167$         4,822,612$         7,524,174$             
1,979,584$        4,733,100$         16,779,141$         6,913,661$          5,094,333$         9,954,014$         5,094,333$        9,799,619$         2,701,562$        7,524,174$         7,524,174$         7,369,778$         4,822,612$         -$      -$      154,396$        2,547,167$        4,822,612$        97,814,260$          
Total funding needed
2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Happy Valley/I-17 Phoenix -$                   3,140,000$         6,600,000$           2,150,000$          -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Scottsdale Rd/Loop 101 Scottsdale -$                   240,000$            3,400,000$           8,250,000$          -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Price/202 (“Tumbleweed” site - McQueen/Germann) Chandler 3,140,000$        500,000$            8,250,000$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Grand/Surprise Surprise -$                   3,640,000$         8,250,000$           -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Country Club/US 60 Mesa -$                   -$                   -$                      240,000$             4,050,000$         7,600,000$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
East Buckeye Buckeye -$                   -$                   -$                      240,000$             4,050,000$         7,600,000$          -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Bell Rd./101 (Arrowhead Mall site) Glendale -$                      -$                     -$                   240,000$             4,050,000$         7,600,000$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Glendale/Grand Glendale -$                      -$                     -$                   240,000$             4,050,000$         7,600,000$          -$                   -$                    -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Camelback/101 Phoenix -$                      -$                     -$                   -$                     -$                   240,000$             4,050,000$         7,600,000$          -$                    -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Laveen/59th Ave Phoenix -$                      -$                     -$                   -$                     -$                   -$                     240,000$            4,050,000$          7,600,000$          -$                    -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Elliot/I-10 Phoenix -$                      -$                     -$                   -$                     -$                   -$                     -$                   240,000$             4,050,000$          7,600,000$          -$                   -$      -$      -$               -$                   -$                   11,890,000$           
Val Vista/202 Gilbert -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    240,000$             4,050,000$          7,600,000$         -$      -$      -$               -$                   -$                   11,890,000$           
Cactus/101 (west loop) Peoria -$                      -$                     -$                   -$                     -$                   -$                     -$                   -$                    -$                    -$                    -$                   -$      -$      240,000$        4,050,000$         7,600,000$         11,890,000$           
26,500,000$         10,880,000$        8,100,000$         15,680,000$       8,100,000$        15,440,000$       4,290,000$        11,890,000$       11,890,000$       11,650,000$       7,600,000$         -$      -$      240,000$        4,050,000$        7,600,000$        154,570,000$         
 
 
 
Note:  Assumes a cap of $4.5 million ($2008) per facility from the PTF.  PTF contribution may be a mix of federal and regional funds.  Funding mix will be determined by RPTA and shown in the TIP.. 
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Appendix III:  2007 RTP Evaluation Park-and-Ride Implementation Schedule 
 
 Facility location (assumed) Jurisdiction Year of Construction 
1 Happy Valley/I-17 Phoenix 2009 
2 Cactus/101 (“Mustang” site at 
101/Shea) Scottsdale 2009 
3 Price/202 (“Tumbleweed” site 
at 
McQueen/Germann) 
Chandler 2009 
4 Grand/Surprise Surprise 2008 
5 Country Club/US 60 Mesa 2011 
6 East Buckeye Buckeye 2011 
7 Peoria/Grand Peoria 2013 
8 Glendale/Grand Glendale 2013 
9 Camelback/101 Phoenix 2015 
10 Laveen/59th Ave Phoenix 2016 
11 Elliot/I-10 Phoenix 2017 
12 Val Vista/202 Gilbert 2018 
13 Loop 303 Glendale 2023 
 
 
